

WEDA PACIFIC CHAPTER MEETING

U.S. Army Corps of Engineers

HONOLULU DISTRICT

2023 DREDGING PROGRAM

Nani Shimabuku

O&M Program Manager, Honolulu District


26 October 2022



US Army Corps
of Engineers®




Agat Harbor, Guam



Haleiwa Small Boat Harbor, Oahu




Honolulu District Awarded Contracts







Kahului Harbor, Maui, Hawaii



Dredge Type:	Mechanical Clamshell
Estimated Quantity:	130,000 cubic yards
Authorized Depth:	-35 ft MLLW
Dredge Period:	October 2022 to March 2024
Placement:	In-Water
Business Type:	Small Business Set-Aside
Contractor:	Carmenzind Dutra JV LLC
Contract Type:	RFP




Kaunakakai Harbor, Molokai, Hawaii



Dredge Type:	Mechanical Clamshell
Estimated Quantity:	31,000 cubic yards
Authorized Depth:	-23 ft MLLW
Dredge Period:	October 2022 to March 2024
Placement:	In-Water
Business Type:	Small Business Set-Aside
Contractor:	Carmenzind Dutra JV LLC
Contract Type:	RFP




Honolulu District Upcoming Contracts






Honolulu Harbor, Oahu, Hawaii



Dredge Type:	Mechanical Clamshell
Placement:	Upland
Estimated Quantity:	10,000 cubic yards
Authorized Depth:	-35 ft MLLW
Business Type:	TBD
Advertise:	June 2023
Bid Opening:	July 2023
Commence Dredging:	October 2023
Dredge Complete:	October 2024
Work Restrictions/ Window:	Coral spawning period 2 weeks/month in July/August



Haleiwa Small Boat Harbor, Oahu, Hawaii



Dredge Type:	Mechanical
Placement:	In-Water and Beneficial Use
Estimated Quantity:	23,000 cubic yards
Authorized Depth:	-12 ft MLLW
Business Type:	TBD
Advertise:	July 2024
Bid Opening:	August 2024
Commence Dredging:	October 2024
Dredge Complete:	October 2025
Work Restrictions/ Window:	Coral spawning period 2 weeks/month in July/August




Agat Small Boat Harbor, Guam



Dredge Type:	Mechanical
Placement:	Beneficial Use
Estimated Quantity:	8,000 cubic yards
Authorized Depth:	-9 to -14 ft MLLW
Business Type:	TBD
Advertise:	January 2025
Bid Opening:	February 2025
Commence Dredging:	April 2025
Dredge Complete:	April 2026
Work Restrictions/ Window:	Coral spawning period 2 weeks/month in July/August



Honolulu District Schedule





Consolidated Schedule 2023 & Beyond

O&M DREDGING PLAN FOR FY23 & BEYOND

Project	District	Adv./Open Bids Dates	2022			2023												Volume	Placement Site	Notes
			OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC			
			FY 2023									FY 2024								
Honolulu District (POH)																				
Kahului/Kaunakakai Harbors (Mechanical Clamshell)	POH	Nov 2021/ Jan 2022	/												161K CY	In-Water	Placement in the Kahului EPA ODMDS			
Honolulu Harbor (Mechanical Clamshell)	POH	Jun/Jul 2023													10K CY	Upland	Material Unsuitable for Offshore Disposal			
Haleiwa SBH (Mechanical)	POH	Jul/Aug 2024													23K CY	In-Water & Upland	Placement in the South Oahu EPA ODMDS & Beach Nourishment			
Agat SBH (Mechanical)	POH	Jan/Feb 2025													8K CY	TBD (In-Water or Upland)	Placement Offshore at EPA ODMDS or Beach Nourishment			
	<i>Italics</i>																	Abbreviations:		
Advertise/Award	<i>Subject to Funding</i>	New Contract	Complete & Ongoing Contracts									Gov't Dredge			Environmental Window			WCH - West Coast Hopper		

Updated: 10/18/2022



QUESTIONS?

Nani Shimabuku

Operation & Maintenance Program Manager
Civil & Public Works Branch
Honolulu District

Lorayne.P.Shimabuku@usace.army.mil

808-835-4030



US Army Corps
of Engineers®



Makapu`u Lighthouse, Oahu