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Cardiff Beach  
Living Shoreline Project 
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The Project  
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The Project 

Phase 1A 
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The Project 

Phase 1B 
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The Project  

Phase 2 
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The Project 

Phase 3 
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The Project 

San Elijo Lagoon 
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The Project  

Highway 101 

City-Right-of-way 
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The Project | Details 
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Schedule  

NOV DEC JAN FEB MAR APR MAY JUN 

Actual  

Completion  
June 24, 2019 

Start Date 
Nov. 5, 2018 

Anticipated 

Completion 
Feb. 26, 2019 

2018 2019 

75 Days 
 

82 Days 
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Weather  
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Unforeseen Conditions 
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Unforeseen Conditions 
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Unforeseen Conditions 
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Permit Constraints 
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Permit Constraints 
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Site Security 
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Logistics 
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Improved Public Access 
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ADA Accessibility 



O
ve

rv
ie

w
 

Ch
al

le
ng

es
 

S
u

c
c
e

s
s
e

s
 

T
o

d
a

y
 

Protection of Public Facilities 

$2M 
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Protection of Public Facilities 

Electrical 

Water 

Wastewater 



O
ve

rv
ie

w
 

Ch
al

le
ng

es
 

S
u

c
c
e
s
s
e
s
 

T
o

d
a

y
 

Cardiff Beach | Living Shoreline 
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Cardiff Beach | Living Shoreline 

Thank You 
For more information contact 

Victor.Tirado@GHD.com 
858 633 4809 

Joseph.Patterson@ghd.com 

805 440 9939  
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