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FY 2021 DREDGING SCHEDULE*
FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB

Oakland Harbor  15-Apr (A) 29-Apr (A) Contract
Clam Shell SF-DODS

Redwood City Harbor  26-Apr (A) 10-May (A) Contract
Clam Shell

SF-11
Upland

Sacramento River
(30 Foot Project) 11-Jun (A) 23-Jun (A) Contract 

Pipeline
Various 
Upland

San Joaquin River
(Port of Stockton) 21-Jun (A) 6-Jul (A) Contract 

Pipeline
Various 
Upland

Suisun Bay Channel 29-Jun (A) 7-Jul (A) Contract
Clam Shell SF-16

Richmond Inner Harbor 20-Sep (A) 27-Sep (A) Contract
Clam Shell SF-DODS

Humboldt Bar & Entrance 
Channels N/A N/A     ESS      WCH Govt Hopper HOODS

San Pablo Bay (Pinole Shoal) N/A N/A ESS      Govt Hopper SF-9/
SF-10

SF Main Ship Channel 22-Mar (A) 16-Apr (A)   WCH WCHC
(Portland) Ocean Beach

Solicitation ESS Essayons Environmental Window
Bid Opening WCH West Coast Hopper Contract Mobilization
Contract Award New SPN Contract
Hopper Dredging Funded for P&S only 

* Program execution is based on the FY21 Workplan plus FY20 Carryover. Date of Last Update: 10/21/2021

Project Bid Open Award Dredge Type
Placement 

SiteFY2021 FY2022



3FY 2022 DREDGING PROJECT LOCATIONS

Project 
to be 
dredged 
in FY22.
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FY22 PROCUREMENT SCHEDULE
Project Method Acquisition Type Milestone Dates
San Rafael Creek Clamshell

220K CY
IFB
SBA Set-Aside

Advertise: Mar 2022
Award: Apr 2022
Window: 01 Jun to 30 Nov

Richmond Inner Harbor Clamshell
250K CY

IFB
SBA Set-Aside

Advertise: Apr 2022
Award: May 2022
Window: 01 Jun to 30 Nov

San Joaquin River
(Port of Stockton)

Cutterhead/Pipeline
300K CY

IFB
Unrestricted

Advertise: May 2022
Award: Jun 2022
Window: 01 Aug to 30 Nov

Sacramento River
(30 Foot Project)

Cutterhead/Pipeline
150K CY

IFB
Unrestricted

Advertise: May 2022
Award: Jun 2022
Window: 01 Aug to 31 Oct

Suisun Bay Channel Clamshell
175K CY

IFB
SBA Set-Aside

Advertise: Jun 2022
Award: Jul 2022
Window: 01 Aug to 30 Nov

Napa River Clamshell
75K CY

IFB
SBA Set-Aside

Advertise: Jul 2022
Award: Aug 2022
Window: 01 Aug to 30 Nov

Oakland Harbor Clamshell
900K CY

IFB
Unrestricted

Advertise: Aug 2022
Award: Sep 2022
Window: 01 Aug to 30 Nov
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SAN RAFAEL CREEK

LOCATION: San Rafael, CA

DREDGE TYPE: Clamshell

PLACEMENT: SF-11/SF-DODS

QUANTITY: 220K CY

DEPTH: Inner Canal:  -6’
Across-the-Flats:  -8’

BUSINESS TYPE: SBA Set-Aside

ADV/BID OPEN: Feb-Mar 2022

AWARD: Apr 2022

NTP: May 2022

WORK RESTRICTIONS/WINDOW:

1 Jun through 30 Nov
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RICHMOND INNER HARBOR

LOCATION: Richmond, CA

DREDGE TYPE: Clamshell

PLACEMENT: SF-DODS or Upland
(Contractor’s choice)

QUANTITY: 250K CY

DEPTH: -38’ (authorized to -41’)

BUSINESS TYPE: SBA Set-Aside

ADV/BID OPEN: Apr-May 2022

AWARD: May 2022

NTP: Jun 2022

WORK RESTRICTIONS/WINDOW:

1 Jun through 30 Nov
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SAN JOAQUIN RIVER, PORT OF STOCKTON

LOCATION: San Joaquin River, CA

DREDGE TYPE: Cutterhead/Pipeline

PLACEMENT: Various Upland

QUANTITY: 300K CY

DEPTH: -35’

BUSINESS TYPE: Unrestricted

ADV/BID OPEN: May-Jun 2022

AWARD: Jun 2022

NTP: Jul 2022

WORK RESTRICTIONS/WINDOW:

1 Aug through 30 Nov
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SACRAMENTO RIVER (30 FT PROJECT)

LOCATION: Sacramento River, CA

DREDGE TYPE: Cutterhead/Pipeline

PLACEMENT: Various Upland

QUANTITY: 150K CY

DEPTH: -30’

BUSINESS TYPE: Unrestricted

ADV/BID OPEN: May-Jun 2022

AWARD: Jun 2022

NTP: Jul 2022

WORK RESTRICTIONS/WINDOW:

1 Aug through 31 Oct
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SUISUN BAY CHANNEL

LOCATION: Suisun Bay, CA

DREDGE TYPE: Clamshell

PLACEMENT: SF-16

QUANTITY: 175K CY

DEPTH: -35’

BUSINESS TYPE: SBA Set-Aside

ADV/BID OPEN: May-Jun 2022

AWARD: Jul 2022

NTP: Jul 2022

WORK RESTRICTIONS/WINDOW:

1 Aug through 30 Nov
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NAPA RIVER

LOCATION: Napa, CA

DREDGE TYPE: Clamshell

PLACEMENT: Upland

QUANTITY: 75K CY

DEPTH: Upper Reach:  -10’
Lower Reach:  -15’

BUSINESS TYPE: SBA Set-Aside

ADV/BID OPEN: Jun-Jul 2022

AWARD: Aug 2022

NTP: Sep 2022

WORK RESTRICTIONS/WINDOW:

1 Aug through 30 Nov
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OAKLAND HARBOR

LOCATION: Oakland, CA

DREDGE TYPE: Clamshell

PLACEMENT: SF-DODS or Upland
(Contractor’s choice)

QUANTITY: 900kcy

DEPTH: -50’

BUSINESS TYPE: Unrestricted

ADV/BID OPEN: Jul-Aug 2022

AWARD: Sep 2022

NTP: Sep 2022

WORK RESTRICTIONS/WINDOW:*

1 Aug through 30 Nov

*1 Jun start typically negotiated with resource 
agencies.  However, Tier III sediment testing pushing 
schedule to the right.
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FY22 HOPPER SCHEDULE
Project Method Acquisition Type Milestone Dates
Humboldt Interior Channels Yaquina

150K CY
Gov’t Hopper Start: End of Apr 2022

Finish: Early May 2022
Window: 01 Apr to 30 Nov

SF Main Ship Channel Essayons
350K CY

Gov’t Hopper Start: Mid May 2022
Finish: End of May 2022
Window: N/A

Richmond Outer Harbor Essayons
250K CY

Gov’t Hopper Start: Early Jun 2022
Finish: Mid Jun 2022
Window: 01 Jun to 30 Nov

Humboldt Bar & Entrance Channels Contract Hopper
1100K CY

West Coast Hopper Contract Start: Mid Jun 2022
Finish: Mid Jul 2022
Window: 01 Apr to 30 Nov
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HUMBOLDT INTERIOR CHANNELS

LOCATION: Eureka, CA

DREDGE TYPE: Gov’t Hopper

PLACEMENT: HOODS

QUANTITY: 150kcy

DEPTH:

North Bay & Samoa Channels: -38’
Eureka Channel:  -26’

START DREDGING: End of Apr 2022

STOP DREDGING: Early May 2022

WORK RESTRICTIONS/WINDOW:

1 Apr through 30 Nov
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SF MAIN SHIP CHANNEL

LOCATION: San Francisco, CA

DREDGE TYPE: Gov’t Hopper

PLACEMENT: OBDS*/SF-8

QUANTITY: 350kcy

DEPTH: -55’

START DREDGING: Mid May 2022

STOP DREDGING: End of May 2022

WORK RESTRICTIONS/WINDOW:

N/A

*OBDS – Ocean Beach Demonstration Site
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RICHMOND OUTER HARBOR

LOCATION: Richmond, CA

DREDGE TYPE: Gov’t Hopper

PLACEMENT: SF-10/SF-11

QUANTITY: 250K CY

DEPTH: -38’ (authorized to -41’)

START DREDGING: Early Jun 2022

STOP DREDGING: Mid Jun 2022

WORK RESTRICTIONS/WINDOW:

1 Jun through 30 Nov
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HUMBOLDT BAR & ENTRANCE

LOCATION: Eureka, CA

DREDGE TYPE: Contract Hopper

PLACEMENT: HOODS

QUANTITY: 1200kcy

DEPTH:  -48' target for Bar and Entrance Channel

START DREDGING: Mid Jun 2022

STOP DREDGING: Mid Jul 2022

WORK RESTRICTIONS/WINDOW:

1 Apr through 30 Nov

*Portland District West Coast Hopper Contract
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FY 2022 DREDGING SCHEDULE*
FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB

San Rafael Creek 28-Mar (T) 11-Apr (T) 220kcy Contract
Clam Shell

SF-10
SF-DODS

Richmond Inner Harbor 9-May (T) 23-May (T) 250kcy Contract
Clam Shell SF-DODS

San Joaquin River
(Port of Stockton) 2-Jun (T) 16-Jun (T) 300kcy Contract 

Pipeline
Various 
Upland

Sacramento River
(30 Foot Project) 13-Jun (T) 27-Jun (T) 150kcy Contract 

Pipeline
Various 
Upland

Suisun Bay Channel 24-Jun (T) 8-Jul (T) 175kcy Contract
Clam Shell SF-16

Napa River 18-Jul (T) 1-Aug (T) 75kcy Contract
Clam Shell TBD

Oakland Harbor  18-Aug (T) 1-Sep (T) 900kcy Contract
Clam Shell SF-DODS

Humboldt Bar & Entrance 
Channels TBD TBD        WCH 1100kcy WCHC

(Portland) HOODS

Humboldt Interior Channels N/A N/A     YAQ 150kcy Govt Hopper HOODS

SF Main Ship Channel N/A N/A   ESS 350kcy Govt Hopper OBDS/SF-8

Richmond Outer Harbor N/A N/A         ESS 250kcy Govt Hopper SF-11/SF-10

Solicitation Environmental Window
Bid Opening Mobilization
Contract Award New SPN Contract
Hopper Dredging Funded for P&S only 

* Program execution is based on the FY22 President's Budget. Date of Last Update: 10/22/2021

CONTRACT CLAMSHELL OR CUTTERHEAD PIPELINE

WEST COAST HOPPER CONTRACT

GOVERNMENT HOPPER

Project Bid Open Award
Estimated    

CY Dredge Type
Placement 

SiteFY2022 FY2023
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