FY20 CONTRACT SCHEDULES
GALVESTON DISTRICT

Christopher Frabotta
Deputy Chief, Operations
Galveston District
Southwestern Division
Date: 13 November 2019
GALVESTON DISTRICT
NAVIGATION PROJECTS

- 6 Deep-draft Navigation Complexes
- 1,000+ Miles of Deep- and shallow-draft channels
- 379-miles of GIWW
- 8 Jetty Systems
- 2 Sets of Nav Structures
- 3 Strategic Ports
- 600M+ tons of Commercial Cargo during 2017
- 20-30 million cubic yards / year
- 21.4% of Nation’s Tonnage
- 29.2% of Nation’s Exports
- 11.6% of Nation’s Tonnage through Galveston Entrance
SOUTHWESTERN DIVISION & GALVESTON DISTRICT
POINTS-OF-CONTACT

SOUTHWESTERN DIVISION
Elaine Newbaker-London
Navigation Businessline Manager
469-487-7050
elaine.e.newbaker-london@usace.army.mil

GALVESTON DISTRICT
Joe Hrametz
Chief, Operations Division
409-766-3070
joseph.j.hrametz@usace.army.mil

Chris Frabotta
Deputy Chief, Operations Division
409-766-3071
christopher.c.frabotta@usace.army.mil

Tricia Campbell
Operations Manager
409-766-3153
tricia.c.campbell@usace.army.mil

Seth Jones
Operations Manager
409-766-3068
seth.w.jones@usace.army.mil

GALVESTON DISTRICT
Aron Edwards
Operations Manager
409-766-3028
aron.s.edwards@usace.army.mil

Belynda Kinman
Operations Manager
409-766-6323
belynda.m.kinman@usace.army.mil

Carlos Tate
Project Manager
409-766-3819
carlos.d.tate@usace.army.mil

Franchelle Craft
Project Manager
409-766-3187
franchelle.e.craft@usace.army.mil
GALVESTON DISTRICT
O&M NAVIGATION FUNDING HISTORY
SABINE-NECHES WATERWAY

LOCATION: SNWW Maintenance Dredging (Outer Bar & Bank)
DREDGE TYPE: H,M
PLACEMENT: Offshore
QUANTITY: 3,835,000 cy
DEPTH: Offshore 42ft+2 / 40ft+2
ADVERTISE: 3/30/2020
BID OPENING: 4/29/2020
COMMENCE DREDGING: 6/22/2020
DREDGING COMPLETE: 12/19/2020
WORK RESTRICTIONS: NA
SABINE-NECHES WATERWAY

LOCATION: Anchorage Basin #1 (New Work)
DREDGE TYPE: P
PLACEMENT: Upland
QUANTITY: 1,300,000 cy
DEPTH: 46 ft +2 ft
ADVERTISE: 10/8/2019
BID OPENING: 11/14/2019
COMMENCE DREDGING: 1/23/2020
DREDGING COMPLETE: 7/6/2020
WORK RESTRICTIONS: NA

Channel Framework
- Navigation Channel
- Placement Area
SABINE-NECHES WATERWAY

LOCATION: Entrance Channel through Sabine Pass #2 (New Work)
DREDGE TYPE: H
PLACEMENT: Offshore
QUANTITY: 10,000,000 cy
DEPTH: 48ft+2
ADVERTISE: 5/15/2020
BID OPENING: 6/15/2020
COMMENCE DREDGING: 8/15/2020
DREDGING COMPLETE: 4/22/2021
WORK RESTRICTIONS: NA
HOUSTON SHIP CHANNEL

LOCATION: Exxon to Carpenters and Jacintoport
DREDGE TYPE: P
PLACEMENT: Upland
QUANTITY: 1,500,000 cy
DEPTH: 46.5 ft + 2 ft
ADVERTISE: 6/5/2020
BID OPENING: 8/7/2020
COMMENCE DREDGING: 10/8/2020
DREDGING COMPLETE: 6/20/2021
WORK RESTRICTIONS: NA
FREEPORT HARBOR

LOCATION: Jetty Channel and Inside Channel (TASK ORDER)
DREDGE TYPE: H
PLACEMENT: ODMDS
QUANTITY: 1,800,000 cy
DEPTH: 47 ft + 2 ft
ADVERTISE:
BID OPENING:
COMMENCE DREDGING: 8/7/2020
DREDGING COMPLETE: 12/5/2020
WORK RESTRICTIONS: NA

Channel Framework

- Channel Centreline
- Navigation Channel
- Placemnt Areas

0 0.5 1 2 Miles
MATAGORDA SHIP CHANNEL

LOCATION: Matagorda Pen. To Point Comfort
DREDGE TYPE: P
PLACEMENT: Open Water
QUANTITY: 3,500,000 cy
DEPTH: 38 ft + 2 ft
ADVERTISE: 2/27/2020
BID OPENING: 3/27/2020
COMMENCE DREDGING: 5/1/2020
DREDGING COMPLETE: 9/23/2020
WORK RESTRICTIONS: NA
CORPORUS CHRISTI SHIP CHANNEL

LOCATION: Inner Basin to Viola
DREDGE TYPE: P
PLACEMENT: Open & Upland Confined
QUANTITY: 1,576,000 cy
DEPTH: 49 ft + 2 ft
ADVERTISE: 6/24/2019
BID OPENING: 7/24/2019
COMMENCE DREDGING: 1/9/2020
DREDGING COMPLETE: 1/1/2021
WORK RESTRICTIONS: NA
LOCATION: Channel Improvement Project (Contract #2 Lower Bay Reach)
DREDGE TYPE: P
PLACEMENT: BU & Upland Confined
QUANTITY: 12,000,000 cy
DEPTH: 56/57 ft + 2 ft/1 ft
ADVERTISE: 12/6/2019
BID OPENING: 1/5/2020
COMMENCE DREDGING: 5/30/2020
DREDGING COMPLETE: 8/8/2022
WORK RESTRICTIONS: NA
BRAZOS ISLAND HARBOR – JETTY CHANNEL

LOCATION: Jetty Channel
DREDGE TYPE: H
PLACEMENT: Beach/BU
QUANTITY: 500,000 cy
DEPTH: 44 ft + 2 ft
ADVERTISE: 7/27/2020
BID OPENING: 8/26/2020
COMMENCE DREDGING: 10/14/2020
DREDGING COMPLETE: 1/28/2021
WORK RESTRICTIONS: 01 APR to 30 NOV & 15 MAR to 30 SEP
MOUTH OF THE COLORADO

LOCATION: Jetty and Main Channels
DREDGE TYPE: P
PLACEMENT: Beach and Upland
QUANTITY: 500,000 cy
DEPTH: 17 ft. + 1 ft
ADVERTISE: 7/23/2019
BID OPENING: 12/19/2019
COMMENCE DREDGING: 2/14/2020
DREDGING COMPLETE: 9/11/2020

WORK RESTRICTIONS: 15 MAR to 01 SEP & 01 AUG to 01 MAY

Channel Framework

---

0 0.5 1 2 Miles
CHANNEL TO PORT MANSFIELD

LOCATION: Jetty and Main Channels Maintenance Dredging
DREDGE TYPE: P
PLACEMENT: Beach and Bird Island
QUANTITY: 2,200,000 cy
DEPTH: 19 ft + 2 ft
ADVERTISE: 8/20/2019
BID OPENING: 12/4/2019
COMMENCE DREDGING: 2/5/2020
DREDGING COMPLETE: 7/20/2020
WORK RESTRICTIONS: March - August
LOCATION: Rollover to Causeway and Bolivar Flare
DREDGE TYPE: P
PLACEMENT: BU, Upland and Open Water
QUANTITY: 1,000,000 cy
DEPTH: 17 ft + 1 ft
ADVERTISE: 7/17/2020
BID OPENING: 8/18/2020
COMMENCE DREDGING: 10/2/2020
DREDGING COMPLETE: 4/20/2021
WORK RESTRICTIONS: NA if observers used
GULF INTRACOASTAL WATERWAY

LOCATION: Causeway to Bastrop
DREDGE TYPE: P
PLACEMENT: BU, Upland and Open Water
QUANTITY: 800,000 cy
DEPTH: 17 ft + 1 ft
ADVERTISE: 6/22/2020
BID OPENING: 7/22/2020
COMMENCE DREDGING: 9/16/2020
DREDGING COMPLETE: 2/21/2021
WORK RESTRICTIONS: 01 MAR 31 OCT
GULF INTRACOASTAL WATERWAY

LOCATION: Freeport to Upper Matagorda Bay
DREDGE TYPE: P
PLACEMENT: Upland and Open Water
QUANTITY: 1,200,000 cy
DEPTH: 17 ft. + 1 ft
ADVERTISE: 5/8/2020
BID OPENING: 6/8/2020
COMMENCE DREDGING: 8/8/2020
DREDGING COMPLETE: 2/21/2021
WORK RESTRICTIONS: NA
GULF INTRACOASTAL WATERWAY

LOCATION: Corpus Christi to Port Isabel / Channel to Harlingen
DREDGE TYPE: P
PLACEMENT: Upland and Open Water
QUANTITY: 1,200,000 cy
DEPTH: 14 ft + 1 ft
ADVERTISE: 7/21/2020
BID OPENING: 8/20/2020
COMMENCE DREDGING: 10/16/2020
DREDGING COMPLETE: 7/21/2021
WORK RESTRICTIONS: 01 MAR 31 OCT
ON FACEBOOK
www.facebook.com/GalvestonDistrict

ON TWITTER
www.twitter.com/USACEgalveston

ON YOUTUBE
www.YouTube.com/Galveston District

ON DVIDS
www.dvidshub.net/units/USACE-GD

ONLINE
www.swg.usace.army.mil