

WESTERN DREDGING ASSOCIATION

Pacific Chapter



Elizabeth Chien
Seattle District

November 2015



BUILDING STRONG®

Planned Dredge Contracts

- **Grays Harbor-Inner (Clam)**
(open water disposal)
execution Jan-Feb and July-Sep 2016
800,000 cy
O&M only
- **Grays Harbor-Outer (Regional Hopper)**
(open water disposal)
execution 1 April thru 31 May 2016
1,000,000 cy
O&M and Deep
- **Grays Harbor-Inner (Clam)**
(open water disposal)
execution Oct 2016-Feb 2017 and July-Dec 2017
2,500,000 cy
O&M and Deep
- **Everett Harbor (Hydraulic)**
(upland disposal)
execution Oct 2016 thru Feb 2017
150,000 cy
O&M only
- **Grays Harbor-Westhaven Marina Entrance (Clam)**
(open water disposal)
execution Oct 2016 thru Feb 2017
27,000cy
O&M only



Procurement Schedule


Project	Type	Estimated Dates
▪ GH Inner (O&M)	IFB/Small	Advertise: Nov 2015 Award: Dec 2015
▪ GH Outer	IFB/Unrstrctd	Advertise: Dec 2015 Award: Jan 2016
▪ GH Inner (O&M/Deep)	??/??	Advertise: March 2016 Award: May 2016
▪ Everett Harbor	IFB/Small	Advertise: June 2016 Award: Aug 2016
▪ GH Westhaven Entrance	IFB/Small	Advertise: July 2016 Award: Sep 2016



SEATTLE DISTRICT

O&M DREDGING PLAN FOR FY16

Project	2015			2016									Volume	Notes			
	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP			OCT	NOV	DEC
	FY 2015									FY 2016							
Everett Harbor & Snohomish (Clamshell)	█			█												70K CY	Work window 16 Oct - 31 Dec 2015
Quillayute (Hydraulic)	█			█												37K CY	Work window 16 Sep - 31 Dec 2015
Seattle Harbor (Clamshell)			█	█												104.5K CY	Work window 1-31 Dec 2015
Grays Harbor Inner (O&M only) (Clamshell)				█						█						800K CY	Estimated work window 1 Jan-14 Feb and 16 July - 15 Sep 2016
Grays Harbor Outer (Contract Hopper)							█									1M CY	Work window 1 Apr - 31 May 2016
							WCH Contract										
Grays Harbor Inner (O&M and Deep) (Clamshell)													█			2.5M CY	Estimated work window 1 Oct 2016-14 Feb 2017 and 15 Jul 2017 - 14 Feb 2018
Everett Harbor & Snohomish (Hydraulic)													█			150K CY	Estimated work window 16 Oct 2016 - 14 Feb 2017
Grays Harbor Westhaven Entrance (Clamshell)													█			27K CY	Estimated work window 1 Oct 2016 - 14 Feb 2017




New Contract



Complete & Ongoing Contracts



Gov't Dredge



Environmental Window

Abbreviations:

WCH - West Coast Hopper



SEATTLE DISTRICT CONTACTS

Kym Anderson

Navigation Section Chief (starts sometime in Nov)

Elizabeth Chien

Coastal Navigation Program Manager

elizabeth.a.chien@usace.army.mil

(206) 316-3968

