

# U.S. ARMY CORPS OF ENGINEERS NEW YORK DISTRICT

## FY2019 DREDGING PROGRAM

Gerlyn T. Perlas  
Chief, Technical Support Section

October 2018



US Army Corps  
of Engineers®  
New York District



Newark Bay, New Jersey Federal Navigation Project



NY Harbor, Sandy Hook Channel Federal Navigation Project



US Army Corps  
of Engineers®  
New York District

# OVERVIEW

- ❖ FY19 NAN Dredging Program
- ❖ Detailed Project Slides



US Army Corps  
of Engineers®  
New York District

Project	Dredge Type	Quantity (CY)	Placement Site	Advertise	Bid Opening	Award	SB Set -Aside (Y/N)	Env. No-Work Windows	2018			2019								
									OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
Maintenance Dredging																				
Newark Bay, NJ 50ft Project	Mechanical	200,000	Upland / Processing	15-May-19	15-Jun-19	15-Aug-19	N	01 Mar – 31 May												
Newark Bay, NJ 40ft Project	Mechanical	500,000	Upland / Processing	15-May-19	15-Jun-19	15-Aug-19	N	01 Mar – 31 May												
NY Harbor, Sandy Hook Channel	Mechanical	200,000	Ocean	15-Jul-19	15-Aug-19	15-Sep-19	N	1 Mar – 31 Aug												
East Rockaway Inlet, NY	Pipeline	420,000	Shoreline	01-Aug-19	01-Sep-19	15-Sep-19	N	15 Jan – 30 Sep												
Shore Protection Projects																				
Fire Island – Montauk Point, NY Contract #3B2 (Fire Island Communities)	Hopper	2.0M	Shoreline	15-Oct-18	01-Feb-19	01-Mar-19	N	None												
Westhampton Interim, NY	Hopper	500,000	Shoreline	14-Jun-19	30-Jul-19	02-Sep-19	N	01 Apr – 01 Sep												

#### LEGEND

	Hopper
	Mechanical
	Pipeline





# NEWARK BAY, NJ - 50 FT PROJECT



US Army Corps  
of Engineers®  
New York District



Scope of Work	O&M Dredging
Quantity:	200,000 CY
Material Type:	Silt and Clay
Placement Areas:	Upland
Equipment:	Mechanical
Environmental No Work Window:	01 March – 31 May
Advertisement Date:	May 2019
Bid Opening Date:	June 2019
Start Date: (NTP)	September 2019
Issues:	None

Operations Project Manager: Ed Wrocenski





# NEWARK BAY, NJ - 40 FT PROJECT



US Army Corps  
of Engineers®  
New York District



Operations Project Manager: Ed Wrocenski

Scope of Work	O&M Dredging
Quantity:	500,000 CY
Material Type:	Silt and Clay
Placement Areas:	Upland
Equipment:	Mechanical
Environmental No Work Window:	01 March – 31 May
Advertisement Date:	May 2019
Bid Opening Date:	June 2019
Start Date: (NTP)	September 2019
Issues:	Awaiting execution of amendment to Agreement with Non-Federal Sponsor



# NY HARBOR – SANDY HOOK CHANNEL



US Army Corps  
of Engineers®  
New York District



Scope of Work	O&M Dredging
Quantity:	200,000 CY
Material Type:	Sand
Placement Area:	Ocean
Equipment:	Mechanical
Environmental No Work Window:	1 March – 31 August
Advertisement Date:	July 2019
Bid Opening Date:	August 2019
Start Date: (NTP)	October 2019
Issues:	None

Operations Project Manager: Ed Wrocenski





# EAST ROCKAWAY INLET, NY



US Army Corps  
of Engineers®  
New York District



Scope of Work	O&M Dredging
Quantity:	420,000 CY
Material Type:	Sand
Placement Area:	Rockaway Beach
Equipment:	Pipeline
Environmental No Work Window:	15 January – 30 September
Advertisement Date:	August 2019
Bid Opening Date:	September 2019
Start Date: (NTP)	October 2019
Issues:	Subject to Availability of Funds

Operations Project Manager: Alex Gregory



# FIRE ISLAND INLET TO MONTAUK POINT, NY - FIRE ISLAND COMMUNITIES CONTRACT #3B2



US Army Corps  
of Engineers®  
New York District

Scope of Work	Coastal Storm Risk Management
Quantity:	2,000,000 CY
Material Type:	Sand
Placement Area:	Ocean Bay Park to Davis Park
Equipment:	Hopper
Environmental No Work Window:	None
Advertisement Date:	October 2018
Bid Opening Date:	February 2019
Start Date: (NTP)	March 2019
Issues:	Preparatory Demolition Work Underway Under Contract 3B1



Project Manager: Robert Vohden






# WESTHAMPTON INTERIM, NY



US Army Corps  
of Engineers®  
New York District

Scope of Work	Flood Risk Management
Quantity:	500,000 CY
Material Type:	Sand
Placement Area:	Shoreline
Equipment:	Hopper
Environmental No Work Window:	01 April – 01 September
Advertisement Date:	June 2019
Bid Opening Date:	July 2019
Start Date: (NTP)	September 2019
Issues:	None



Project Manager: Frank Verga



**US Army Corps  
of Engineers®  
New York District**

# Any Questions?

**Gerlyn T. Perlas  
Chief, Technical Support Section  
US Army Corps Of Engineers, New York  
26 Federal Plaza  
New York, NY 10278  
(917) 790-8414  
[Gerlyn.T.Perlas@usace.army.mil](mailto:Gerlyn.T.Perlas@usace.army.mil)**