


# WILMINGTON DISTRICT

## 2016-2017 DREDGING PROGRAM

SOUTH ATLANTIC DIVISION  
U.S. ARMY CORPS OF ENGINEERS





# MOREHEAD CITY HARBOR OCEAN BAR



**LOCATION:** Carteret County, North Carolina

**DREDGE TYPE:** Mechanical

**PLACEMENT:** Offshore (ODMDS)

**QUANTITY:** 700,000 CY

**DEPTH:** 43 feet

**BUSINESS TYPE:** MATOC

**BID OPENING:** March 15, 2016

**AWARDED:** March 29, 2016

(Dutra Dredging Co.)

**ISSUED NTP:** April 28, 2016

**COMMENCED DREDGING:** July 25, 2016

**DREDGE COMPLETE:** November 2016

**ENV. WINDOW:**

**MECHANICAL:** None



# MOREHEAD CITY HARBOR INNER HARBOR



**LOCATION:** Carteret County, North Carolina  
**DREDGE TYPE:** Pipeline  
**PLACEMENT:** Upland (Brandt Island)  
**QUANTITY:** 450,000 CY  
**DEPTH:** 35 - 45 feet

**BUSINESS TYPE:** Small Business  
**BID OPENING:** June 1, 2016  
**AWARDED:** June 30, 2016  
(Cottrell Contracting Corp.)  
**ISSUED NTP:** July 21, 2016  
**COMMENCE DREDGING:** January 2017  
**DREDGE COMPLETE:** March 2017  
**ENV. WINDOW:** August 1 – March 31



# WILMINGTON HARBOR OUTER OCEAN BAR



## LOCATION:

Brunswick County, North Carolina

**DREDGE TYPE:** Hopper

**PLACEMENT:** Offshore (Non-Beach Compatible)

**QUANTITY:** Bar: 700,000 CY

Interior: 12,000 CY

**DEPTH:** 44 feet

**BUSINESS TYPE:** IFB – Unrestricted

**BID OPENING:** July 7, 2016

**AWARDED:** July 18, 2016

(Weeks Marine, Inc.)

**ISSUED NTP:** August 11, 2016

**COMMENCED DREDGING:** October 20, 2016

**DREDGE COMPLETE:** December 2016

**ENV. Window:** September 1 – March 31




**OFFSHORE  
PLACEMENT**



9984.11

Image © 2015 TerraMetrics  
Data SIO, NOAA, U.S. Navy, NGA, GEBCO  
© 2015 Google

# MOTSU / WILMINGTON HARBOR MID-RIVER



**LOCATION:** Brunswick County,  
North Carolina

**DREDGE TYPE:** Hopper/Mechanical

**PLACEMENT:** Offshore (ODMDS)

**QUANTITY:** 1,500,000 CY

**DEPTH:** 38-42 feet

**BUSINESS TYPE:** IFB - Unrestricted

**BID OPENING:** July 2016

**AWARDED:** August 2016

(Norfolk Dredging, Co.)

**ISSUED NTP:** September 2016

**COMMENCE DREDGING:** October 2016

**DREDGE COMPLETE:** June 2017

**ENV. WINDOW:** Varies by Reach

**HOPPER:** August 1 – January 31



# WILMINGTON HARBOR ANCHORAGE BASIN




**LOCATION:** Wilmington, North Carolina  
**DREDGE TYPE:** Pipeline  
**PLACEMENT:** Upland (Eagle Island)  
**QUANTITY:** 1,200,000 CY  
**DEPTH:** 38 - 42 feet

**BUS. TYPE:** Small Business  
**Bid Opening:** July 21, 2016  
**AWARDED:** August 12, 2016  
(Cottrell Contracting, Corp)  
**ISSUE NTP:** August 18, 2016  
**COMMENCED DREDGING:** October 1, 2016  
**DREDGE COMPLETE:** January 2017  
**ENV. WINDOW:** August 1 – January 31



# AIWW MAINTENANCE (NC)



**LOCATION:** Carteret, Onslow, Pender, and Brunswick Counties, North Carolina

**DREDGE TYPE:** Pipeline

**PLACEMENT:** Upland

**QUANTITY:** 200,000 CY

**DEPTH:** 12 feet

**BUSINESS TYPE:** Small Business

**BID OPENING:** August 12 2016

**AWARDED:** August 28, 2016

(Southwind Construction Corp.)

**ISSUED NTP:** September 9, 2016

**COMMENCE DREDGING:** November 2016

**DREDGE COMPLETE:** April 2017

**ENV. WINDOW:** November 16 – April 30



# MOREHEAD CITY HARBOR OCEAN BAR



**LOCATION:** Carteret County, North Carolina  
**DREDGE TYPE:** Pipeline/Hopper (Pump Out)  
**PLACEMENT:** Adjacent Beach  
**QUANTITY:** 900,000 CY  
**DEPTH:** 45 feet

**BUSINESS TYPE:** IFB – Unrestricted  
**ADVERTISE:** November 2016  
**BID OPENING:** December 2016  
**AWARD:** December 2016  
**ISSUED NTP:** January 2017  
**COMMENCED DREDGING:** January 2017  
**DREDGE COMPLETE:** April 2017  
**ENV. WINDOW:** November 16<sup>th</sup> – April 30<sup>th</sup>



# WILMINGTON HARBOR INNER OCEAN BAR



## LOCATION:

Brunswick County, North Carolina

**DREDGE TYPE:** Pipeline/Hopper (Pump Out)

**PLACEMENT:** Adjacent Beach

**QUANTITY:** 1,000,000 CY

**DEPTH:** 44 feet

**BUSINESS TYPE:** IFB – Unrestricted

**ADVERTISE:** November 2016

**BID OPENING:** December 2016


**AWARD:** December 2016

**ISSUED NTP:** January 2017

**COMMENCED DREDGING:** January 2017

**DREDGE COMPLETE:** April 2017

**ENV. WINDOW:** November 16<sup>th</sup> – April 30<sup>th</sup>



# WILMINGTON HARBOR ANCHORAGE BASIN



**LOCATION:** Wilmington, North Carolina  
**DREDGE TYPE:** Pipeline  
**PLACEMENT:** Upland (Eagle Island)  
**QUANTITY:** 1,200,000 CY  
**DEPTH:** 38 - 42 feet

**BUS. TYPE:** Small Business  
**ADVERTISE:** June 2017  
**Bid Opening:** July, 2017  
**AWARD:** August 2017  
**ISSUE NTP:** August 2017  
**COMMENCED DREDGING:** September 2017  
**DREDGE COMPLETE:** January 2018  
**ENV. WINDOW:** August 1 – January 31

