


SAVANNAH DISTRICT

2016 O&M DREDGING PROGRAM

SOUTH ATLANTIC DIVISION
U.S. ARMY CORPS OF ENGINEERS



ENTRANCE CHANNEL CONTRACT



LOCATION: Savannah & Brunswick, Georgia

DREDGE TYPE: Hopper

PLACEMENT: ODMDS

QUANTITY: 0.5 MCY (Savannah)

2.0 MCY (Brunswick)

DEPTH: -44 feet MLLW (Savannah);

-38 feet MLLW (Brunswick)

BUSINESS TYPE: IFB (via SAJ's MATOC)

ADVERTISE: August 2016

BID OPENING: August 2016

AWARD: September 2016


ISSUE NTP: October 2016

COMMENCE DREDGING: December 2016

DREDGE COMPLETE: March 2017



SAVANNAH INNER HARBOR CONTRACT



LOCATION: Savannah, Georgia

DREDGE TYPE: Cutterhead

PLACEMENT: Upland

QUANTITY: 8.0 MCY

DEPTH: -42 feet MLLW

BUSINESS TYPE: IFB

ADVERTISE: January 2017

BID OPENING: February 2017



AWARD: February 2017

ISSUE NTP: March 2017

COMMENCE DREDGING: April 2017

DREDGE COMPLETE: April 2018

BRUNSWICK INNER HARBOR CONTRACT



LOCATION: Brunswick, Georgia

DREDGE TYPE: Cutterhead

PLACEMENT: Upland

QUANTITY: 500,000 CY

DEPTH: -36 feet MLLW

BUSINESS TYPE: IFB

ADVERTISE: June 2017

BID OPENING: July 2017

AWARD: July 2017

ISSUE NTP: August 2017

COMMENCE DREDGING: September 2017

DREDGE COMPLETE: September 2017

HURRICANE MATTHEW IMPACTS

Savannah Harbor Shoaling: 1,000,000 CY
Tybee Island Beach Erosion: 800,000 CY
Brunswick Harbor Shoaling: 1,000,000 CY

