

FY 2017 CONTRACT SCHEDULES
U.S. ARMY CORPS OF ENGINEERS - GALVESTON DISTRICT

NO.	Project - Contract Name	Fiscal Year	Estimated Quantity	Dredge Type	Issue Solicitation	Bid Opening	Award	Start Date	Completion Date	Operations Manager
1	SNWW - Neches River Maintenance Dredging	FY17	600,000	P	1/13/2017	2/13/2017	3/22/2017	4/28/2017	8/5/2017	CPT Haley Mercer 409-766-3948
2	SNWW - PA 11 Shoreline Stabilization	FY17	NA	NA	6/17/2017	7/17/2017	8/15/2017	9/23/2017	3/8/2018	CPT Haley Mercer 409-766-3948
3	Houston Ship Channel - Sims to Turning Basin	FY17	500,000	P	11/23/2016	12/23/2016	1/30/2017	2/15/2017	11/15/2017	Tricia Campbell 409-766-3153
4	Texas City Ship Channel - Main Channel & Turning Basin	FY17	1,400,000	P	12/2/2016	1/4/2017	2/17/2017	3/27/2017	9/27/2017	CPT Haley Mercer 409-766-3948
5	Galveston Harbor - Entrance Channel & HSC Bolivar to Redfish	FY17	2,500,000	H	12/2/2016	1/4/2017	2/17/2017	3/27/2017	9/27/2017	Tricia Campbell 409-766-3153
6	Houston Ship Channel - Lost Lake PA Dewatering	FY17	NA	NA	2/6/2017	3/7/2017	4/12/2017	4/27/2017	12/15/2017	Tricia Campbell 409-766-3153
7	Houston Ship Channel - Peggy Lake PA Dewatering	FY17	NA	NA	2/23/2017	3/27/2017	5/9/2017	6/5/2017	10/3/2017	Tricia Campbell 409-766-3153
8	Houston Ship Channel - Alexander Island PA Dewatering	FY17	NA	NA	7/7/2017	8/7/2017	9/19/2017	11/1/2017	7/1/2018	Tricia Campbell 409-766-3153
9	Houston Ship Channel - Spilman Containment Dike Raise	FY17	NA	NA	6/3/2017	7/3/2017	8/15/2017	9/14/2017	9/14/2018	Tricia Campbell 409-766-3153
10	Houston Ship Channel - Midbay De-watering	FY17	NA	NA	6/10/2017	7/11/2017	8/18/2017	9/28/2017	3/1/2018	Tricia Campbell 409-766-3153
11	Houston Ship Channel - Houstract and Clinton PA Containment Dike Raise	FY17	NA	NA	6/26/2017	7/25/2017	9/7/2017	10/21/2017	10/21/2018	Tricia Campbell 409-766-3153
12	Freeport Harbor & Matagorda Ship Channel - Entrance Channels	FY17	3,000,000	H	4/11/2017	5/10/2017	6/16/2017	7/15/2017	12/26/2017	Aron Edwards 409-766-3028
13	Freeport Harbor - PA 1 Containment Dike Raise	FY17	NA	NA	6/21/2016	12/15/2016	1/15/2017	1/28/2017	7/15/2017	Aron Edwards 409-766-3028
14	Rapid Response - MATOC Matagorda Entrance Channel	FY17	300,000	H	11/16/2016	11/21/2016	11/28/2016	12/5/2016	12/31/2016	Aron Edwards 409-766-3028
15	Corpus Christi Ship Channel - PA13 Containment Dike Raise	FY17	NA	NA	4/12/2017	5/11/2017	6/12/2017	6/27/2017	6/12/2018	Steve Howard 409-766-3026
16	Corpus Christi Ship Channel - PA10 and PA 3 Containment Dike Raise	FY17	NA	NA	6/30/2017	7/31/2017	8/29/2017	9/27/2017	3/22/2018	Steve Howard 409-766-3026
17	Brazos Island Harbor - Jetty Channel	FY17	500,000	H / P	7/21/2017	8/21/2017	9/28/2017	10/13/2017	1/29/2018	Seth Jones 409-766-3068
18	Gulf Intracoastal Waterway - CRL & BRFG Electrical Repairs	FY17	NA	NA	9/26/2016	1/11/2017	2/15/2017	3/22/2017	9/8/2017	Eric Russek 409-766-3007
19	Gulf Intracoastal Waterway - Turnstake to Live Oak	FY17	600,000	P	3/17/2017	4/17/2017	5/8/2017	6/3/2017	10/3/2017	Seth Jones 409-766-3068
20	Gulf Intracoastal Waterway - Scour Hole Repair at BRFG & CRL	FY17	NA	NA	3/11/2017	4/10/2017	5/10/2017	6/16/2017	11/21/2017	Eric Russek 409-766-3007
21	Gulf Intracoastal Waterway - PA 86 & 87 Containment Dike Raise	FY17	NA	NA	3/14/2017	5/19/2017	6/20/2017	7/31/2017	2/15/2018	Seth Jones 409-766-3068
22	Gulf Intracoastal Waterway - High Island to Rollover & Bolivar Flare	FY17	800,000	P	7/13/2017	8/14/2017	9/14/2017	10/13/2017	2/10/2018	Seth Jones 409-766-3068
23	Channel to Victoria - Placement Area Improvements	FY17	NA	NA	5/8/2017	6/6/2017	7/26/2017	7/27/2017	1/29/2018	Steve Howard 409-766-3026
24	Channel to Harlingen - Pipeline Dredging	FY17	600,000	P	7/25/2017	8/24/2017	9/21/2017	10/5/2017	1/13/2018	Seth Jones 409-766-3068
25	Buffalo Bayou - RCC Spillway Repairs	FY17	NA	NA	5/3/2017	6/2/2017	7/19/2017	8/28/2017	2/26/2018	Gary Stangeland 409-766-3958

HOPPER DREDGE PLANT

PIPELINE DREDGE (Shallow Draft)

PIPELINE DREDGE (Deep Draft)

EARTHWORK / SHORELINE

FY 2018 CONTRACT SCHEDULES
U.S. ARMY CORPS OF ENGINEERS - GALVESTON DISTRICT

NO.	Project - Contract Name	Fiscal Year	Estimated Quantity	Dredge Type	Issue Solicitation	Bid Opening	Award	Start Date	Completion Date	Operations Manager
1	Houston Ship Channel - Bayport to Morgans & Bayport	FY18	1,950,000	P			10/15/2017			Tricia Campbell 409-766-3153
2	Houston Ship Channel - West Clinton Placement Area Improvements	FY18	NA	NA			10/15/2017			Tricia Campbell 409-766-3153
3	Houston Ship Channel - Lost Lake Placement Area Improvements	FY18	NA	NA			11/1/2017			Tricia Campbell 409-766-3153
4	Gulf Intracoastal Waterway - Freeport to Caney Creek	FY18	1,200,000	P			11/15/2017			Seth Jones 409-766-3068
5	Gulf Intracoastal Waterway - Across Aransas Bay	FY18	950,000	P			3/1/2018			Seth Jones 409-766-3068
6	Channel to Victoria - Lower Reach	FY18	400,000	P			3/15/2018			Steve Howard 409-766-3026
7	Chocolate Bayou - Maintenance Dredging	FY18	1,300,000	P			4/15/2018			Chris Frabotta 409-766-3071
8	Houston Ship Channel - Alexander Island Placement Area Improvements	FY18	NA	NA			4/15/2018			Tricia Campbell 409-766-3153
9	Gulf Intracoastal Waterway - PA 88 Containment Dike Raise	FY18	NA	NA			5/15/2018			Seth Jones 409-766-3068
10	Galveston Harbor - Pelican Island Placement Area Improvements	FY18	NA	NA			5/15/2018			Tricia Campbell 409-766-3153
11	Sabine-Neches Waterway - Port Arthur Canal, Junction, Taylors Bayou	FY18	2,000,000	P			5/15/2018			CPT Haley Mercer 409-766-3948
12	Freeport Harbor - Jetty Channel and Inside Channel	FY18	2,600,000	H			6/15/2018			Aron Edwards 409-766-3028
13	Gulf Intracoastal Waterway - BRFG & CRL Electrical Repairs	FY18	NA	NA			6/15/2018			Eric Russek 409-766-3007
14	Houston Ship Channel - MidBay Placement Area Improvements	FY18	NA	NA			6/15/2018			Tricia Campbell 409-766-3153
15	Houston Ship Channel - Morgans to Exxon	FY18	1,400,000	P			7/1/2018			Tricia Campbell 409-766-3153
16	Galveston Harbor - San Jacinto Placement Area Improvements	FY18	NA	NA			7/15/2018			Tricia Campbell 409-766-3153
17	Corpus Christi Ship Channel - Inner Basin to Viola & LaQuinta Channel	FY18	2,900,000	P			8/15/2018			Steve Howard 409-766-3026
18	Gulf Intracoastal Waterway - Corpus Christi to Port Isabel	FY18	900,000	P			8/15/2018			Seth Jones 409-766-3068
19	Gulf Intracoastal Waterway - Rollover to Causeway & Bolivar Flare	FY18	800,000	P			9/1/2018			Seth Jones 409-766-3068
20	Brazos Island Harbor - Jetty Channel with Beach Disposal	FY18	400,000	H / P			9/15/2018			Seth Jones 409-766-3068
21	Sabine-Neches Waterway - Sabine Pass Channel	FY18	1,000,000	P			9/15/2018			CPT Haley Mercer 409-766-3948
22	Matagorda Ship Channel - Matagorda Pen. To Point Comfort	FY18	2,000,000	P			9/15/2018			Aron Edwards 409-766-3028

HOPPER DREDGE PLANT

PIPELINE DREDGE (Shallow Draft)

PIPELINE DREDGE (Deep Draft)

EARTHWORK / SHORELINE