
Overdepth ‐ A Lesson on Tolerance
Presented By:  Kyle Howell – Manson Construction Co.



Topics to Discuss
 Production, Quantities, & Cost
 Contractual Terms

 Regulatory Compliance
 Technical Papers, Memos, & Government Guidance

 Quantitative Analysis
 Contractor Recommendations
 Owner Perspectives
 Questions



VOLUMES 101
PAY VOLUME

Pay Volume Left in Template



VOLUMES 101
DIG VOLUME



Misconceptions
 “Material removed from this allowable overdepth is paid under the 
terms of the dredging contract.  Material removed beyond the limits of 
the allowable overdepth is not paid.
 The contractor estimates a quantity of material to be dredged in order to 
achieve the required grade elevation regardless of what is paid or not paid.
 The ratio of non‐pay quantity is factored into the unit price that the client pays to have 
an area dredged.



Theoretical Calculations

Line Item: Cost: Paid QT $/CY Dig CY
0' Allowed $1,000,000 129,630 $7.71 212,963
1' Allowed $1,000,000 157,407 $6.35 212,963
2' Allowed $1,000,000 185,185 $5.40 212,963

Leave In (CY) Overdig (CY) Dig/Pay Overdig(FT)
0 83,333 1.64 2.25

Area (SF) Grade QT 1' O.D. QT 2' O.D. QT
1,000,000 129,630 37,037 74,074 Leave In (CY) Overdig (CY) Dig/Pay Overdig(FT)

9,259 55,556 1.35 1.50

Leave In (CY) Overdig (CY) Dig/Pay Overdig(FT)
18,519 27,778 1.15 0.75

0' Paid O.D.

1' Paid O.D.

2' Paid O.D.

Sample Dredge Area



Risk = $$
 Risk = More Dig CY than Pay CY = $
 Risk = Less Allowable Paid O.D. = $
 Risk = No Geotechnical Data Provided = $
 Risk = Irrelevant Surveys = $
 Risk = Max Permitted Depths = $
 Risk = Ambiguous Line Items with O.D. = $



Please do not have an option to get paid additional dredge tolerance!



Wonky Bid Schedules = Wonky Bid $’s

Simplified View:
Item No. Description Quantity  Unit Unit Price Est. Amount Unit Price Est. Amount
CLIN 0002 Dredging Shoals 5‐8 (Main Channel 49', 1' OD) 1,469,000     CY $3.80 $5,582,200 $3.70 $5,435,300

Total Base: $5,582,200 $5,435,300
CLIN 0006 Dredging of an Additional 1' Overdepth for Shoals 5‐8 448,000        CY $0.00 $0 $2.20 $985,600

Total Option: $0 $985,600
Total Base + Option $5,582,200 $6,420,900
Note:  Contractor A won the job by $1,060,850 ‐ So still would have won even if they had not put that option in.

Contractor A Contractor B

“The Work required by Optional Bid Item 0006 shall include the removal and 
disposal of all material within the additional 1 ft of overdepth for shoals 5‐8.”



ER 1130‐2‐520 Published November 29, 
1996
 (3) When provisions for allowable overdepth below the required prism are specified, the quantities shall be firmly established in 

the bidding documents. The removal of these quantities by the contractor are optional; however, the contractor will be paid for 

all material removed within the allowable overdepth prism. The required and allowable 
overdepth quantity of material should be included in 
the same bid item, and these quantities should be noted in the contract specifications. The contract 
specifications will state that no payment will be made for material removed outside the allowable overdepth prism.



Better Alternative:

0002  Dredging, Reach 1 to ‐50‐ft (MLLW) including 1‐foot of Paid Overdepth 198,000  CY   $______   $___________



Unconsolidated Material ‐ High vs.  Low Frequency 

HF Single Beam 
(208kHz)

LF Single Beam (28kHz)





 Errors inherent in Multi‐beam 
Surveys:
 Beam spreading
 Beam distortion through 
water column

 Sea‐State induced motion 
errors

 Non‐uniformity of dredged 
bottom can lead to 
inconsistencies

Beam 
Distortion

Potential 
Vertical Error

Multi‐beam Beam Surveying





ER 1130‐2‐520
 (1) The Contracting Officer shall require the contractor to remove any and all material from within the 

required prism as required by the contract specifications. However, at the discretion of the 
Contracting Officer, the contractor may be released from removing 
all the material in the required prism based on navigation requirements and other 

factors, such as:  deviations from the maintained dimensions can be 
attributed to the inaccuracies in the surveying measurement 
process, material characteristics, extreme weather conditions, or when 
the government is at fault.



What do you see that is wrong with this?





Proposal Language
 Some amount of incidental excavation beyond 2’ from the required grade 
is to be expected. This issue was the subject of much discussion several 
years ago and language deemed acceptable to industry, USACE and 
regulators has been “the contractor will be responsible for any fines for 
over excavation if progress surveys reveal repeated, continuous, and 
intentional excavation below the maximum permitted depth." Our price 
assumes this will be the measure of whether or not fines are levied for 
incidental dredging beyond the maximum permitted depth.”



Dredge Depth Accuracy Is Impacted By:
 Quantity of material above grade & the layout of material in channel 
 Geotechnical parameters
 Dredging depth
 Location of the dredging site (offshore, inshore, lake, etc.)
 Physical environment (waves, tides, currents)
 Type of dredge available to do the work
 Hydrographic surveying & positioning available
 Level of quality control used to monitor data quality
 Experience level of dredge operators



Contractor Suggestions
 Optional Line Items to increase required depth.
 Maintain a 2 foot allowable paid overdepth below the required.
 Allow box cutting on slopes & an allowable overdepth on slopes.
 Characterize and permit 4‐5 feet below the allowable overdepth for 
incidental overdredging.
 When contractors perceive potential incidental overdigging as a permit 
violation it increases cost & potential lack of competition due to contractors 
not wanting to knowingly win a job that they will violate a permit.



Client & Regulatory Perspective
 “They don't get any benefit out of overdepth dredging so why should they 
pay for it? If they don't pay for it, aren't they incentivizing contractors as 
an industry to get more accurate?  Leading to less disposal of dredge 
material...which is all good from the regulator perspective? 

 By paying for OD, aren't they rewarding inaccuracy and taking away any 
motivation to get more accurate?













No Paid Overdepth – Example Cross 
Section

















Contact Info:
Kyle Howell
Estimating Manager
Manson Construction Co.
904‐821‐0211
Khowell@MansonConstruction.com


