The views, opinions and findings contained in this report are those of the authors(s) and should not be construed as an official Department of the Army position, policy or decision, unless so designated by other official documentation.
Maintenance dredging contracts FY 2020

- Morro Bay
- Santa Barbara Harbor
- Ventura Harbor
- Channel Islands Harbor
- Port Hueneme
- Los Angeles River Estuary
- Oceanside Harbor
- San Diego Harbor

FY 2020 Navigation Program
420 miles of shoreline
14 Harbors
FY 2020 CONTRACTS

• Existing Dredging Contracts:
  • Ventura Harbor
  • Oceanside Harbor
  • Channel Islands Harbor

• New Contract:
  • Santa Barbara Harbor
  • Port Hueneme
  • Los Angeles River Estuary
  • San Diego Harbor
  • Newport Harbor
Annual dredging is performed by USACE hopper dredge, Yaquina.
Scheduled to Start in May 2019
New Contract:
Base + 2 year Options
Two cycles/year
- 300,000 Cubic Yards / Year
- Disposal Type: Beach
- Award Nov 2019
- Contractor: TBD
PORT HUENEME (SEC 107)

New Contract:
- Deepening the channel down to -40 feet
- Estimated 400 KCY
- Disposal: Hueneme Beach or Nearshore
- Estimate Advertisement in Jan 2019
- Estimate Open Bids in Feb 2019
New Contract:

- Estimated 200 KCY
- Disposal: LA2 (Ocean)
- Advertise: Nov 2019
- Open Bids: Dec 2019
- Contract: Awarded DEC 19 or JAN 20
SAN DIEGO HARBOR

New Contract
- Clamshell Dredging
- 250,000 cu.yds.
- Most Likely Offshore Placement
- Advertise Jan 2020
- Award Feb 2020
## FY 2020 Los Angeles District Dredging Schedule

### O&M DREDGING PLAN FOR FY20*

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>Santa Barbara Harbor (Suction Cutterhead)</td>
<td>SPL</td>
<td>Oct/Nov 2019</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Channel Islands Harbor (Suction Cutterhead)</td>
<td>SPL</td>
<td>N/A</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Port Hueneme Deepening (Sec 107) (Suction Cutterhead or Mechanical)</td>
<td>SPL</td>
<td>Jan/Feb 2020</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Ventura Harbor (Suction Cutterhead)</td>
<td>SPL</td>
<td>Nov/Dec 2018</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Los Angeles River Estuary LA-LB Harbor (Mechanical) (Suction Cutterhead)</td>
<td>SPL</td>
<td>Dec/Jan 2020</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Oceanside Harbor (Suction Cutterhead)</td>
<td>SPL</td>
<td>N/A</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>San Diego Harbor (Suction Cutterhead or Mechanical)</td>
<td>SPL</td>
<td>Aug/Nov 2019</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Morro Bay</td>
<td>SPL/NWP</td>
<td>N/A</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Volume Placement Site

- 250 KCY Beach Multi-Year Contract
- 1.8 MCY Beach Multi-Year Contract
- 400 KCY Beach/Nearshore As a part of the deepening
- 600 KCY Beach Multi-Year Contract
- 200 KCY Ocean Multi-Year Contract
- 350 KCY Beach Multi-Year Contract
- 250 KCY Beach Bid Opening delayed due to environmental issues
- 130 KCY NSDS

### Notes

- 250 KCY Beach Multi-Year Contract
- 1.8 MCY Beach Multi-Year Contract
- 400 KCY Beach/Nearshore As a part of the deepening
- 600 KCY Beach Multi-Year Contract
- 200 KCY Ocean Multi-Year Contract
- 350 KCY Beach Multi-Year Contract
- 250 KCY Beach Bid Opening delayed due to environmental issues
- 130 KCY NSDS

### Abbreviations:

- Adv./Open: Advertisement Open
- SPL: Suction Pump Lift
- NWP: Near Water Pump
- Notes: Details about each project

### Environmental Window

- WCH - West Coast Hopper

---

US Army Corps of Engineers.